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NSLDS

NSLDS

NSLDS

TIVWA
N

1.  Lose ability to
create new rosters
and transmit them to
schools..

2.  Lose ability to
receive rosters from
schools (any input
method).

3.  Lose ability to
disseminate roster
data to the DL
servicer or to GA's.

4.  Lose ability to
receive or transmit
data from NSLDS,
schools, or the
Clearinghouse.

Borrowers may be
inappropriately placed into
default status, denied in
school or deferment status,
and lenders may over-bill for
interest benefits.

1/3/2000 High Low Medium To mitigate the risk that
borrowers’ status could be
erroneously classified as a result of
any failure, ED could :

• Require schools to complete
an SSCR during November 15-
December 15, 1999 to
capture most recent changes
prior to Jan. 1, 2000,
including most recent AGD
and all exit information.

• Require schools re-send
complete enrollment data to
Clearinghouse in December
1999.

• Encourage the Clearinghouse
to save all December
enrollment information as
backup.

If new rosters cannot be created
or transmitted, or enrollment
data cannot be received or
updated, ED could:

• Require schools to update
the December 1999 SSCR.

• Arrange for NSLDS (or
TIVWAN, GAs, or
lenders/servicers) to send
most recent enrollment file
to schools for
updates/changes beginning
January 2000.

• Arrange for NSLDS (or GAs
or lender/servicers) to send
AGD report to schools for
borrowers whose AGD will
expire between December
1999 and June 2000.

• Allow lenders, Perkins
servicers and schools, and
Direct Loan servicer  to
extend in school status or
other correct the status of a
borrower based on the
borrower's verbal assertion.
Retroactive enrollment
confirmation would resume
when failures are corrected.
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EDExpress

SBS

Third-
party
Servicer

5.  Lose ability to
complete, receive
rosters from, or
transmit rosters to,
NSLDS.

6.  Lose ability to
receive enrollment
data from registrars,
complete rosters,
and transmit
completed rosters
to NSLDS.

7. Lose ability to
receive enrollment
data from registrars,
complete rosters,
and transmit
completed rosters
to NSLDS.

Med Low Med • Allow lenders to
automatically place borrowers
in repayment with last
available enrollment
information

• Allow six months extension
of in school status for
students who are still enrolled
as of December 1999.

• Encourage schools to plan for
other school-based software
contingencies.

• Send AGD report to schools
for borrowers whose AGD will
expire between December
1999 and June 2000 to obtain
most recent AGD status.

• Remind schools using the
Clearinghouse to use on-line
NSLDS reporting option.
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Clearing-
house

Lender/
Servicers

DLSS

8.  Lose ability to
process enrollment
and roster data from
schools, lenders,
servicers, and GA's
and ability to
transmit that data to
GA's and NSLDS

9.  Lose ability to
receive enrollment
data to GA's, send
that data to the
Clearinghouse, or
update borrower
servicing records.

10.  Lose ability to
receive enrollment
data from NSDLS and
to update borrower
servicing records.

1/3/2000 High Low Med

see Options above see Options above
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Perkins
Third-
party
Servicers

School
on-line
updates

School
ad-hoc
Change
Reports

11.  Loss ability to
receive and process
enrollment data from
school registrars,
disseminate
enrollment data to
other Perkins
holders, or update
borrower servicing
records.

12.  Lose ability to
receive and process
on-line rosters or
updates.

13.  Lose ability to
process or transmit
ad-hoc changes to
NSLDS.

see Options above see Options above


